Construction Project Updates Week of 10/22/2018 ending 10/28/2018

Name

Address

Contractor

Construction

Value

Status

CIO Properties, LC

302 East Scenic Valley Avenue

Downing Construction

Orthodontic Clinic

$600,583

Complete

Indianola Community Schools

1301 East 2nd Avenue

DDVI

Administration Building

$1,544,000

Exterior complete, roof complete with associated trim
with the exception of enty area. Decorative screen wall
at east and north elevations in place 75% painted.
Rough grading and exterior sidewalks with parking lot
patch work in place. Interior work continuing with doors
and ceiling grid is in place.

IMU

1300 East lowa Avenue

Downing Construction

Line Shop

$650,000

Exterior walls, roof and openings compete including
associate trim. Parking and other flat work (concrete) is
100% in place. Interior shop area work is continuing on
fire sprinkler system and final finishes, Office area wall

finishes are continuing, floor finishes done. Above
ceiling inspection compete. Waiting for final inspection

request.

IMU

110 South B Street

DDVI

Fiber Shop Alteration

$476,700

Temp CO in place. Building is complete . Waiting on FD
report and approval.

St. Thomas Catholic Church

210 R-63 Hwy.

Ball Team

Church Addition

$1,672,670

Phase | of the North building received Temporary
certificate of occupancy. Exterior finish materials are
complete in N. building and are in process in S. building.
Exterior concrete work completed for all site paving and
sidewalks. Phase Il (south building interior work is
complete. Instalation of the exterior wall panels and final
grading are 75% complete.

Des Moines Metro Opera

106 West Boston Avenue

Breiholz Construction

Addition/Alteration

$3,300,000

Exterior wall patching and repairs are completed on the
existing structure. wall framing on the addition is in
process and 50% complete. Roof membrane and
mechanical units on room are in place and work is
continuing to finsh up those items.Site work has begun
final grading on entry area & sidewalk concrete along
street are in place with framework to entry. sidewalk in
progress. Rough grading of the site has started with the
relocation of the contractors trailor and materials.

Dowie Construction

401 E Euclid Ave

Dowie Construction

Contractor Shop

$220,000 per
development
agreement

Interior walls have been painted. Exterior prefinished
metal roof and associated trim are complete and the
exterior wall panels are in progress

Cambron & Thacker

1400 E lowa

Cambron & Thacker

Warehouse Extension

$ 162,568.00

Building 100%, waiting on final inspection request.
Some site clean up will be required.
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IMU

210 W 2nd

Tim Morris

Office remodel

95,335

Building permit application filed 10/25/2018

10

Kappelman Appliances

506 W 2nd Street

TBA

New retail

$211,615.00

Building permit applied for - review completed - waiting
on responses to review comments




